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Annual Report 

Phase II MS4 General Permit 
LAR040000 (AI 94338) 

 
Permittee: Louisiana Department of Transportation and 

Development 
Date: 05/10/2005  

 
 
Introduction: 
 
The Louisiana Department of Transportation and Development (LaDOTD) 
(Permittee) has begun implementation of the Storm Water Management Program 
(SWMP) as required by the LaDEQ Phase II MS4 permit number LAR040000 (Al 
94338). We have completed the second year of a 5 year implementation 
schedule.  Last year’s activities included planning, budgeting and evaluation 
activities for most Best Management Practices (BMPs) included in the SWMP.   
The activities during this permit year include implementation, data tracking, and 
other pertinent tasks.     
 
The LaDEQ small MS4 permit requires that the following information be 
submitted in each annual report by March 10th of each year during the permit 
term.  
 
 …You must submit annual reports to LDEQ by March 10 for the preceding calendar 
year. Your report must include: 
 
 1. The status of compliance with permit conditions, an assessment of the appropriateness 
of your identified best management practices and progress towards achieving your 
identified measurable goals for each of the minimum control measures; 
 
 2. Results of information collected and analyzed, including monitoring data, if any, 
during the reporting period; 
 
 3. A summary of the storm water activities you plan to undertake during the next 
reporting cycle; and 
 
 4. A change in any identified measurable goals that apply to the program elements… 
 
 
The LaDOTD has prepared this annual report in compliance with this 
requirement. The annual report is divided into 4 sections corresponding to the 4 
requirements listed above. 
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SECTION 1 Status of Compliance 
 
This section of the Report covers the following subjects: 
• The status of the compliance with permit conditions 
• An assessment of the appropriateness of the identified BMPs 
• Progress towards achieving the statutory goal of reducing the discharge of 

pollutants to the MEP 
• The measurable goals for each of the Minimum Control Measures 

(MCMs), and an evaluation of the success of the implementation of the 
measurable goals 

 
According to 40CFR122.34, the combined focus of implementing the Storm 
Water Management Program composed of the 6 minimum measures is to 
achieve the primary objective of the Phase II MS4 program which is; "...develop, 
implement, and enforce a storm water management program designed to reduce 
the discharge of pollutants from your MS4 to the maximum extent practicable 
(MEP), to protect water quality, and to satisfy the appropriate water quality 
requirements of the Clean Water Act".  
 
The status of the compliance with permit conditions 
The permittee is in compliance with the Phase II MS4 General Permit conditions. 
 
• The permittee has developed a comprehensive storm water management 

program (SWMP) according to the requirements of the permit including 
BMP's, measurable goals, and implementation schedules for each of the 6 
minimum measures. 

• For this annual report, the permittee has evaluated it's compliance with 
regard to the SWMP implementation schedule.  Currently, the permittee is 
in compliance with the previously submitted implementation schedule. 

 
An assessment of the appropriateness of the identified BMPs 
 
The permittee has determined that the BMPs developed and implemented 
according to the SWMP are appropriate to reach the goals of the Phase II MS4 
General Permit conditions. 
 
• The permittee has developed a comprehensive storm water management 

program (SWMP) according to the requirements of the permit including 
BMP's, measurable goals, and implementation schedules for each of the 6 
minimum measures. 

• For this annual report, the permittee has assessed the appropriateness of 
each BMP and does not request changes to the SWMP as noted in 
Section 4. 

 
Progress towards achieving the statutory goal of reducing the discharge of 
pollutants to the MEP 
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Implementation of best management practices consistent with the provisions of 
the storm water management program required by the permit constitutes 
compliance with the standard of reducing pollutants to the "maximum extent 
practicable" or MEP. 
 
• The permittee has developed a comprehensive storm water management 

program (SWMP) according to the requirements of the permit including 
BMP's, measurable goals, and implementation schedules for each of the 6 
minimum measures. 

• For this annual report, the permittee has evaluated it's compliance with 
regard to the SWMP implementation schedule and has assessed the 
appropriateness of each BMP as described in the previous two 
paragraphs of this report.  Currently, the permittee has made progress 
towards achieving the statutory goal of reducing the discharge of 
pollutants to the MEP. 

 
The measurable goals for each of the MCMs, and an evaluation of the 
success of the implementation of the measurable goals 
 
The permittee has implemented the measurable goals according to the identified 
schedule. In section 2 of this report the measurable goals for each BMP are 
listed with details about compliance activities associated with each measurable 
goal required in the first permit year activities.  
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SECTION 2 Summary of Results 
 
This section of the Report covers a summary of the results of information 
collected and analyzed, if any, during the reporting period, including monitoring 
data used to assess the success of the program at reducing the discharge of 
pollutants to the MEP. 
 
The data is presented for each BMP included in the SWMP. 
 
Minimum Measure: 1.0 Public Education 

 
 
The LaDOTD has developed a list of subjects for inclusion in public education 
and outreach materials during the first permit year.  A summary of this years’ 
activities are presented for each BMP below.  
 

BMP Report: Storm Water Quality Web-Site 
 

BMP: Storm Water Quality Web-Site
 
BMP Description: Development and maintenance of a website designed to 
educate the public on storm water quality issues.
 
Compliance with the implementation schedule:  
 
Task: 2. Design and publish the website to the internet for public access.  
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 5/10/2005 
Description of Action Taken: The LaDOTD has designed and published the 
website. 
 
Task: 4. Post new information to the website in accordance with the identified 
schedule. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 5/10/2005 
Description of Action Taken: New information will be posted on an annual basis 
or as data becomes available. 
 
Task: 5. Maintain record of website traffic using a sign-in log or hit counter. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 5/10/2005 
Description of Action Taken: Website traffic is currently being  measured using a 
hit counter. 
 
 
 



 5

Compliance with Measurable Goals: 
 
Goal: Design and publish the storm water quality website to the internet for public 
access. 
Permit Year: 2 
Compliance Activity: The storm water quality website was designed and 
published.. 
 
Accumulated data: 
 
The LaDOTD will continue to track website traffic and update website on an 
annual basis 
 
Topics Covered by the BMP:  
 
The storm water quality website covers the following topics. 
 
1. Citizen reporting of storm water quality problems 
2. Impacts to local water bodies 
3. Steps the public can take to reduce storm water pollution 
4. Public involvement programs 
 

BMP Report: Flyers and Brochures 
 

 
BMP: Flyers and Brochures
 
BMP Description: Development of flyers and brochures for the purpose of 
educating the public on storm water quality issues.
 
Compliance with the implementation schedule:  
 
Task: 2. Design and print flyers and brochures for the selected subjects. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken:  Flyers and brochures were designed and printed for 
the selected subjects. 
 
Task: 3. Develop a list of appropriate locations for flyer and brochure postings. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken:  Flyers and brochures will be distributed through 
tourist information centers. 
 
Task: 4. Develop a flyer and brochure posting schedule that is consistent with the 
implementation schedule of other BMP’s included in the SWMP> 
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Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: Posting schedule was developed.  Flyers and 
brochures will be posted quarterly. 
  
Compliance with the Measurable Goal: 
 
Goal: Design and print flyers for each of the selected subjects 
Permit Year: 2 
Compliance Activity: Flyers and brochures have been printed and will be 
distributed throughout the LADOTD tourist information centers. 
 
Accumulated data: 
 
The LaDOTD will continue to track the production and distribution of flyers and 
brochures. 
 
Topics Covered by the BMP:  
 
The flyers and brochures cover the following topic. 
 
1. Citizen reporting of storm water quality problems 
2. Impacts to local water bodies 
3. Steps the public can take to reduce storm water pollution 
4. Public involvement programs 
 
 
 
 

BMP Report: Public Service Announcements 
 

 
BMP: Public Service Announcements
 
BMP Description: Development and broadcasting of public service 
announcements (PSA's) that focus on the impacts of storm water runoff on local 
water bodies and steps the public can take to reduce storm water pollution.- Anti-
litter Campaigns- General Storm Water Quality Issues
 
Compliance with the implementation schedule:  
 
Task: 3. Develop Public Service Announcements on the selected subjects. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 5/10/2005 
Description of Action Taken: Public Service Announcements were developed. 
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Task: 4. Contact local television and radio media for information on broadcasting 
of PSA’s. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 5/10/2005 
Description of Action Taken: Local television and radio station were contacted.  A 
price list was developed. 
 
 
Compliance with the Measurable Goal: 
 
Goal: Develop public service announcements on the selected subjects. 
Permit Year: 2 
Compliance activities:   
 
Accumulated data: 
 
The LaDOTD will develop and begin tracking PSA data . 
 
Topics Covered by the BMP:  
 
1. Anti-litter Campaign messages 
2. The importance of water quality 
 
 

BMP Report: Impacts of Illegal Dumping and Littering 
 

 
BMP: Impacts of Illegal Dumping and Littering
 
BMP Description: Development and distribution of public education materials 
that focus on the impacts of illegal dumping and littering on local water bodies as 
well as methods for the public to report illegal dumping and/or litter occurrences 
and locations of incidents.
 
Compliance with the implementation schedule: 
 
The permittee is currently in compliance with the implementation schedule as 
established in the SWMP Implementation Schedule.  The following task was 
implemented according to the implementation schedule. 
 
Task: 1. Develop and incorporate illegal dumping and anti-litter public education 
materials into the list of subjects to be included in brochures and flyers and storm 
water quality web-site. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
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Description of Action Taken: Illegal dumping and anti-litter public education 
materials have been incorporated into the brochures, flyers, and storm water 
quality web site. 
 
Compliance with the Measurable Goal: 
 
Goal:  Develop illegal dumping and anti-litter public education materials for 
incorporation into the list of subjects to be included in brochures and flyers and 
the storm water quality web-site 
Permit Year: 2 
Compliance activities:  Subjects were included in brochures, flyers, and storm 
water quality web-site 
 
Accumulated data: 
 
The LADOTD will continue to track Illegal Dumping and Littering data included in 
flyers, brochures, and web-site 
 
 

BMP Report: Public Education on Construction Activities and New 
Development Activities 

 
 
BMP: Public Education on Construction Activities and New Development 
Activities
 
BMP Description: Development and distribution of public education materials 
that focus on the impacts of construction site runoff and steps the public can take 
to report the occurrence of potential construction related storm water quality 
problems.
 
 
Compliance with the implementation schedule:  
 
The permittee is currently in compliance with the implementation schedule as 
established in the SWMP Implementation Schedule.  The following task was 
implemented according to the implementation schedule. 
 
Task: 2. Distribute public education materials that focus on the mechanism for 
the public to report potential construction site runoff problems  
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 5/10/2005 
Description of Action Taken:  The web-site will be used as a primary mechanism 
for reporting potential construction site runoff problems. 
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Task: 4. Maintain records of the number and type of public education materials 
distributed. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken:  A record of the number and type of public 
education materials being distributed is being maintained 
 
 
Compliance with the Measurable Goal: 
 
Goal: Distribute public education materials that focus on the mechanism for the 
public to report potential construction site runoff problems. 
Permit Year: 2 
Activity Conducted:  Web-site was designed with a feed-back mechanism 
specifically designed for reporting of storm water runoff. 
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Minimum Measure: 2.0 Public Involvement 
 

BMP Report: Adopt-A-Highway Program 
 

BMP: Adopt-A-Highway Program
 
BMP Description: Volunteer cleanup of highway segments.
 
BMP Reporting Requirement: Annually report on the number of highway 
segments under adoption, number of cleanup or maintenance events conducted, 
and the volume of litter removed at each event.
 
 
Compliance with the implementation schedule:  
 
Task: 3. Develop guidelines and schedules for Adopt-A-Highway cleanup events 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: Guidelines and schedules for Adopt-A-Highway 
cleanup events have been established. 
 
Task: 4. Invite identified groups to participate in the Adopt-A-Highway cleanup 
events. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: Identified groups have been invited to participate. 
 
 
 
Compliance with the Measurable Goal: 
 
Goal: Invite identified groups to participate in the Adopt-A-Highway program. 
Year: 2 
Compliance Activity:   
Accumulated data: 
 
 
 
 

BMP Report: SWMP Committee 
 

BMP: SWMP Committee
 
BMP Description: Formation of a committee to consider issues relative to 
SWMP program development and implementation
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BMP Reporting Requirement: Annually report on the number of meetings and 
subjects presented.
 
 
Compliance with the implementation schedule:  
 
Task: 4. Conduct SWMP Committee meetings in accordance with the developed 
schedule 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken:  Meetings has been conducted in accordance with 
the schedule 
 
Task: 5. Record attendance and take minutes at each meeting. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: Minutes and attendance have been recorded at 
each meeting. 
 
Task: 6. Maintain records of agenda, attendance, and minutes for each meeting 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: All available agendas, attendance rosters, and 
minutes have been maintained. 
 
 
 
Compliance with the Measurable Goal: 
 
Goal: Conduct SWMP Committee meetings in accordance with the identified 
schedule.  
Year: 2 
Compliance Activity: SWMP Committee meetings were held according to 
schedule.. 
 
 
Accumulated data: 
 
The SWMP Committee has met 4 times during permitting year 2.   
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Minimum Measure: 3.0 Illicit Discharge Detection and 
Elimination 
 
 
 

BMP Report: Maintain the MS4 and Outfall Inventory 
 
BMP: Maintain the MS4 and Outfall Inventory
 
BMP Description: Develop a map of the MS4 system including the location of 
storm water discharge outfalls. 
 
Compliance with the implementation schedule: 
 
The permittee is currently in compliance with the implementation schedule as 
established in the SWMP Implementation Schedule.  The following tasks were 
implemented according to the implementation schedule. 
 
Task: 1. Develop a map of the MS4 system including the location of the following: 

• MS4 receiving streams 
• Storm Water Outfalls 
• Permit Coverage Area 

Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 5/10/2005 
Description of Action Taken: Maps of all MS4 systems have been created 
including the required attributes 
 
Task: 2. Identify new outfalls and drainage structures during the review of 
development and construction plans. 
Implementation Schedule: 3/10/2005 
Actual Implementation Date: 5/10/2005 
Description of Action Taken: 
 
Task: 3. Update the MS4 map with the new drainage structures and outfalls. 
Implementation Schedule: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: Since maps were newly constructed, no updates 
were necessary. 
 
 
Task: 4. Include new outfalls found in the field while conducting the MS4 outfall 
screening programs 
Implementation Schedule: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: No new outfalls were found during this screening 
period. 
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Compliance with the Measurable Goal: 
 
 
Goal: Develop a map of the MS4 including MS4 receiving streams, storm water 
outfalls, permit coverage area, and any other information that may be required by 
the designated NPDES permitting authority. 
Permit Year: 2 
Activity Conducted: MS4 maps have been completed, including all necessary 
information. 
 
 

BMP Report: MS4 Outfall Screening 
 

BMP: MS4 Outfall Screening 
 
BMP Description: Develop standard investigation procedures to identify, report 
and follow-up on illicit discharges to the LaDOTD storm sewer system and 
conduct systematic visual inspection of outfalls within urbanized areas in the 
MS4 in order to identify the presence of illicit discharges.
 
Compliance with the implementation schedule: 
 
The permittee is currently in compliance with the implementation schedule as 
established in the SWMP Implementation Schedule.  The following tasks were 
implemented according to the implementation schedule. 
 
Task: 1. Develop outfall screening procedures and forms for record keeping and 
data entry into MS4 outfall screening databases for areas located within the 
urbanized area and within the non-urbanized permit area. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 
Description of Action Taken: 
 
Task: 2. Develop procedures for classification of non-storm water discharges as 
allowable (e.g. permitted discharges) or illicit. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 
Description of Action Taken: 
 
Task: 3. Train LaDOTD personnel in field visual observation techniques 
necessary for the identification of illicit discharges. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 
Description of Action Taken: 
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Task: 4. Develop a system to track illicit discharges upon identification. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 
Description of Action Taken: 
 
Task: 5. Develop a schedule that allows for the screening of the urban outfalls 
within the permit term.  
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 
Description of Action Taken: 
 
Task: 6. Train LaDOTD personnel in the reporting of illicit discharges to the 
municipality with adequate legal authority to trace and eliminate illicit discharges. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: LaDOTD Environmental Evaluation Unit personnel 
have been trained in the reporting of illicit discharges.  District personnel will be 
trained during permit year 3. 
 
Task: 7. Report all illicit discharges identified and reported under this program to 
the appropriate municipality. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken:  Such discharges will be reported. 
 
Task: 8. Conduct follow-up inspections of illicit discharges identified and 
reported. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: Follow-up inspections will be conducted as illicit 
discharges are identified. 
 
Task: 9. Maintain records of outfall screening and illicit discharges identification 
for each outfall. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: Outfall records are currently being maintained. 
 
 
Compliance with the Measurable Goal: 
 
Goal: 1 Develop a systematic outfall screening schedule to ensure the screening 
of the entire MS4 system within the 5 year permit term. 
Permit Year: 2 
Activity Conducted: Outfall screening schedule has been developed. 
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Goal: 2 Investigate outfall drainage systems that are identified as having illicit 
discharges from the MS4 and report illicit discharges to the appropriate 
municipality. 
Permit Year: 2 
Activity Conducted: Illicit discharges will be investigated. 
 
Goal: 3 Complete screening of 25% of the storm water outfalls that discharge to 
the MS4 in accordance with the identified schedule. 
 
 
 
 

BMP Report: Illicit Discharge Employee Training 
 

BMP: Illicit Discharge Employee Training
 
BMP Description: Educate LaDOTD personnel on the identification of illicit 
discharges and procedures for reporting observations to outfall inspection 
personnel. 
 
Compliance with the implementation schedule: 
 
The permittee is currently in compliance with the implementation schedule as 
established in the SWMP Implementation Schedule.  The following tasks were 
implemented according to the implementation schedule. 
 
Task: 1. Develop a list of personnel to be educated on the identification and 
reporting of illicit discharges. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: Personnel requiring education have been identified. 
 
Task: 2. Develop training materials, internal reporting forms, and reporting 
procedures including who will receive reports on illicit discharges. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: All training materials have been developed. 
 
Task: 3. Develop a schedule for conducting training of identified personnel. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: Training schedule has been developed.  Schedules 
will vary according to district. 
 
Task: 4. Conduct training of personnel according to the schedule. 
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Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: Environmental Evaluation Unit personnel have been 
trained. 
 
Compliance with the Measurable Goal: 
 
Goal: 1. Develop a list of personnel to be educated on the identification and 
reporting of illicit discharges. 
Permit Year: 2 
Activity Conducted: List of personnel to be trained has been developed. 
 
Goal: 2. Develop training materials, internal reporting forms, and reporting 
procedures including who will receive reports on illicit discharges. 
Permit Year: 2 
Activity Conducted: Training materials have been developed. 
 
Goal: 3. Develop a schedule for conducting training of identified personnel. 
Permit Year: 2 
Activity Conducted: Training schedule has been developed. 
 
Goal: 4. Conduct training for identified personnel in accordance with the identified 
schedule. 
Permit Year: 2 
Activity Conducted: Training of Environmental Evaluation Unit personnel has 
begun according to schedule. 
 
Goal: 5. Conduct training for any new personnel that may be involved with the 
identification and reporting of illicit discharges. 
Permit Year: 2 
Activity Conducted:  Training has begun and will continue during permit year 3. 
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Minimum Measure 4.0 Construction Site Runoff 
 
 

BMP Report: Construction Inspection Procedures 
 

BMP: Construction Inspection Procedures
 
BMP Description: Develop Inspection procedures and educate the LaDOTD 
construction community on LaDOTD storm water guidelines related to 
construction activities. 
 
Compliance with the implementation schedule: 
 
The permittee is currently in compliance with the implementation schedule as 
established in the SWMP Implementation Schedule.  The following tasks were 
implemented according to the implementation schedule. 
 
Task: 2. Develop a list of items to incorporate in the inspection of construction 
sites based on the final construction storm water guidelines, including the 
following categories:  

• Use of temporary erosion controls 
• Control of other construction related wastes 
• Operational and general prohibitions 
• Site closure and stabilization requirements 
• On-site documentation and records 
• Corrective actions and on-site communication issues 

Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken:  LaDOTD has developed a list of items to be 
included in the inspection of construction sites. 
 
Task: 3. Develop draft construction inspection forms and procedures necessary 
to inspect LaDOTD construction sites in order to ensure compliance with the 
LaDOTD construction storm water guidelines. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date:3/10/2005 
Description of Action Taken: A Storm Water Pollution Prevention Plan Inspection 
and Maintenance Report Form has been created and is currently in use. 
 
Task: 4. Develop procedures to enforce LaDOTD guidelines utilizing construction 
contract language. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: Standard procedures are in place to ensure 
compliance.  Contractor will not be compensated if non-compliance exists. 
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Task: 6. Develop the final version of the construction inspection forms and 
procedures. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: Final versions of construction inspection forms and 
procedures have been developed 
 
Compliance with the Measurable Goal: 
 
Goal: Develop a list of items to incorporate in the inspection of LaDOTD 
construction sites based on the final LaDOTD construction storm water 
guidelines. 
Permit Year: 2 
Activity Conducted: A list of items was developed  
 
Goal: Develop draft inspection forms and procedures necessary to inspect 
LaDOTD construction sites in order to ensure compliance with LaDOTD 
construction storm water guidelines. 
Permit Year: 2 
Activity Conducted: Inspection forms were developed and are currently in place 
  

BMP Report: Construction Plans Review 
 

BMP: Construction Plans Review
 
BMP Description: Implement a construction plans review process that focuses 
on compliance with LaDOTD construction storm water guidelines.
 
 
Municipal Construction Site Summary Data:  
 
Total number of approved construction plans:  
 
Compliance with the implementation schedule: The permittee is currently in 
compliance with the implementation schedule as established in the SWMP 
Implementation Schedule. The following task was implemented according to the 
implementation schedule. 
 
Task: 3. Provide plans review procedures to the SWMP Committee for review.  
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 5/31/2005 
Description of Action Taken: The SWMP Committee is in the process of 
reviewing plans review procedures that were submitted. 
Description of Action Taken: The LaDOTD is currently developing a system to 
track construction site plan review and construction site inspections. 
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Compliance with the Measurable Goal: 
 
Goal: Provide the SWMP Committee with an opportunity to review and comment 
on plans review procedures.  
Permit Year: 2 
Activity Conducted: Plan review procedures have been submitted to the SWMP 
Committee for review and comment 

 
BMP Report: Construction Site Inspection 

 
BMP: Construction Site Inspection
 
BMP Description: Conduct inspections of LaDOTD construction sites that 
discharge storm water to the MS4 to determine compliance with LaDOTD 
construction storm water guidelines.
 
BMP Reporting Requirement: Annually report on the number of construction 
site storm water permit inspections under this program. 
 
 The LaDOTD currently conducts inspections at all active constructions sites 
covered by the LaDEQ construction general permit. The LaDOTD has 
incorporated Phase II construction storm water guidelines into existing Phase I 
construction specifications for construction general permit compliance. 
 
Compliance with the implementation schedule: The permittee is currently in 
compliance with the implementation schedule as established in the SWMP 
Implementation Schedule. The following tasks were implemented according to 
the implementation schedule. 
 
Task: 1. Develop internal procedures for tracking new and on-going construction 
activities.  
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date:  
Description of Action Taken:   
 
Task: 2. Train LaDOTD inspection personnel on LaDOTD construction storm 
water guidelines and inspection procedures. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 
Description of Action Taken: 
 
 
 
Compliance with the Measurable Goal: 
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Goal: 1. Develop internal procedures for tracking new and on-going construction 
activities.  
Permit Year: 2 
 
Goal: 2. Train LaDOTD inspection personnel on the LaDOTD construction storm 
water guidelines and inspection procedures. 
Permit Year: 2 
 
Activity Conducted: 
 
 

BMP Report: Construction Community Education 
 

BMP: Construction Community Education
 
BMP Description: Development and distribution of educational materials that 
focus on LaDOTD construction storm water guidelines, and plan review and site 
inspection procedures that affect the LaDOTD construction community.
 
BMP Reporting Requirement: Annually report on educational materials 
distributed, attendance at presentations, and identity of any changes made to 
local construction storm water regulations.
 
 The LaDOTD is currently planning construction community educational efforts 
for the third year of the permitting program.  The LaDOTD has begun the 
budgeting process for this BMP. 
 
Compliance with the implementation schedule: The permittee is currently in 
compliance with the implementation schedule as established in the SWMP 
Implementation Schedule. The following task was implemented according to the 
implementation schedule. 
 
Task: 1. Develop or acquire educational materials (LaDOTD construction and 
erosion control guidelines) for informing the LaDOTD construction community 
(contractors, developers, engineers, architects) about LaDOTD construction 
policies  
Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken:  
 
 
Compliance with the Measurable Goal: 
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All measurable goals under this BMP will be evaluated in the third and fourth 
years of the permit term. 
 
Goal: Develop educational materials designed to inform the LaDOTD 
construction community on applicable LaDOTD construction storm water 
guidelines. 
Permit Year: 3 
 
Goal: Distribute educational materials to contractors that require LaDOTD 
approved construction erosion control plans as determined in the plans review 
process. 
Permit Year: 3 
 
Goal: Distribute or redistribute educational materials on the LaDOTD construction 
storm water guidelines as the LaDOTD program changes. 
Permit Year: 4 
 
 

BMP Report: Construction Related Public Reporting 
 

BMP: Construction Related Public Reporting
 
BMP Description: Provide the public with a mechanism to report and receive 
feedback on construction related storm water problems.
 
BMP Reporting Requirement: Annually report on the quantity of public reports 
received under this program.
 
 
Compliance with the implementation schedule: The permittee is currently in 
compliance with the implementation schedule as established in the SWMP 
Implementation Schedule. The following task was implemented according to the 
implementation schedule. 
 
Task: 3 Develop an internal tracking system to accept and issue 
acknowledgments of receipt of information reported by the public and forward to 
appropriate contact person.  
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 5/10/2005 
Description of Action Taken: An illicit discharge reporting feature has been 
included in the storm water website.  
 
 
Compliance with the Measurable Goal: 
 
Goal: Implement the public reporting mechanism at LaDOTD construction sites. 



 22

Permit Year: 2 
Activity Conducted: The LaDOTD plans to post signs at construction site 
entrances with the website address, so that concerns may be reported. 
Minimum Measure 5.0 Post-Construction Runoff
 

BMP Report: Development of Project Inspection Procedures 
 
 

BMP: Development of Project Inspection Procedures
 
BMP Description: Develop inspection forms and procedures for new highway 
development and re-development project inspections based on the LaDOTD 
post-construction runoff guidelines.
 
 
The permittee is currently in compliance with the implementation schedule as 
established in the SWMP Implementation Schedule.  The following tasks were 
implemented according to the implementation schedule. 
 
Task: 1. Develop a list of items to incorporate in the inspection of development 
and re-development project sites based on the final post-construction runoff 
control guidelines including consideration of the following:  

• Construction of controls according to approved development plans and 
specifications 

• Adherence to any legal commitment to operate or maintain permanent 
storm water quality structures 

• Conformance to open space and landscaping requirements 
• Conformance to any low impact development standards 

Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 
Description of Action Taken: 
 
Task: 2. Develop inspection forms and procedures necessary to inspect LaDOTD 
new and redevelopment projects in order to ensure compliance with LaDOTD 
post-construction runoff guidelines. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 
Description of Action Taken: 
 
Compliance with the Measurable Goal: 
 
Goal: Develop inspection forms and procedures necessary to inspect LaDOTD 
development projects in order to ensure compliance with LaDOTD post-
construction guidelines 
Permit Year: 2 
Activity Conducted: 
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BMP Report: New Development and Re-development Project Inspection 
 
 

BMP: New Development and Re-development Project Inspection
 
BMP Description: Inspect LaDOTD development and re-development projects 
to ensure conformance to maintenance schedules and LaDOTD post-
construction guidelines.
 
Compliance with the implementation schedule: 
 
The permittee is currently in compliance with the implementation schedule as 
established in the SWMP implementation schedule.  The following tasks were 
implemented according to the implementation schedule. 
 
Task: 1. Develop guidelines for the inclusion of post-construction control 
measures to be incorporated into the design process for highway development 
projects within the urbanized areas of the permit coverage area. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: Engineering Directives and Standards (EDMS) 
including guidelines for the inclusion of post-construction control measures have 
been drafted to address this task.  Section 204 of Standard Specifications for 
Roads and Bridges has been revised to address erosion control. 
 
Task: 2. Develop a process for the review of highway development plans to 
determine the need for post-construction control measures. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: Engineering Directives and Standards (EDMS) 
including guidelines for the inclusion of post-construction control measures have 
been drafted to address this task. 
 
Task: 3. Develop internal tracking and plan review procedures in order to assess 
conformance to LaDOTD post-construction runoff guidelines. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: A draft set of plan checking and design guidelines 
have been developed with the intention of being included in an addendum to the 
LaDOTD Hydraulics Manual. 
 
Compliance with the Measurable Goal: 
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Goal: Develop guidelines for the inclusion of post-construction control measures 
to be incorporated into the design process for highway development projects 
within the urbanized areas of the permit coverage area. 
Permit Year: 2 
Activity Conducted: EDSM has been drafted to address goal.  Section 204 of 
Standard Specifications for Roads and Bridges has been revised to address 
erosion control. 
 
Goal: Develop a process to review highway development plans in order to 
determine compliance with LaDOTD post-construction guidelines. 
Permit Year: 2 
Activity Conducted: EDSM has been drafted to address goal. 
 
Goal: Develop internal tracking and plan review procedures to ensure 
compliance with LaDOTD post-construction guidelines. 
Permit Year: 2 
Activity Conducted: Guidelines have been drafted to be included as an 
addendum to LaDOTD Hydraulics Manual. 
 
 
 
 

BMP Report: Protection of Sensitive and/or Impaired Water Bodies 
 
 

BMP: Protection of Sensitive and/or Impaired Water Bodies
 
BMP Description: Identify sensitive water bodies and stream segments with 
approved TMDL allocations and implement appropriate pollution control 
strategies.
 
Compliance with the implementation schedule: The permittee is currently in 
compliance with the implementation schedule as established in the SWMP 
Implementation Schedule. The following task was implemented according to the 
implementation schedule. 
 
Task: 2. Research opportunities for control measures designed to reduce the 
discharge of target pollutants to sensitive or impaired water bodies. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 5/10/2005  
Description of Action Taken: The LaDOTD has researched control measures in 
order to reduce the discharge of target pollutants to sensitive or impaired water 
bodies. 
 
Compliance with the Measurable Goal: 
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Goal: Research opportunities to incorporate BMPs to reduce impacts to sensitive 
or impaired water bodies  
Permit Year: 2 
Activity Conducted: The LaDOTD has researched opportunities to incorporate 
BMPs to reduce impacts to sensitive or impaired water bodies  
 

BMP Report: Participation in Local Watershed Planning and Modeling 
 
 

BMP: Participation in Local Watershed Planning and Modeling
 
BMP Description: Participate in local watershed planning meetings in order to 
stay informed of local surface water quality issues, Total Maximum Daily Loads 
(TMDL) initiatives, and pollutants of concern for impaired or sensitive water 
bodies.
 
BMP Reporting Requirement: Annually report on the number of watershed 
planning meetings attended and any associated changes in the MS4's BMP's.
 
Compliance with the implementation schedule: The permittee is in 
compliance with the implementation schedule as established in the SWMP 
Implementation Schedule for most of the tasks. The following tasks either have 
been implemented or are in the process of being implemented according to the 
implementation schedule. 
 
Task: 2. Participate in watershed planning and surface water monitoring data 
presentation meetings.   
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date:  
Description of Action Taken: Not Yet Implemented due to availability of such 
presentations. 
 
Task: 3. Develop a list of sensitive and impaired water bodies as identified by the 
local watershed planning and monitoring agencies or state and federal 
monitoring agencies. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: The LaDOTD has developed a list of 303d listed 
water bodies within the permit coverage areas.  The DOTD is currently working 
with the list to identify impaired water bodies within the coverage area. 
 
Task: 4. Maintain records of any TMDL requirements and pollutants of concern 
for any LaDOTD MS4 receiving streams that are considered sensitive or 
impaired. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
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Description of Action Taken: The LaDOTD has obtained a list of TMDL 
requirements for all MS4 receiving streams that are considered sensitive or 
impaired as provided by the Louisiana Department of Environmental Quality. 
 
Task: 5. Review TMDL requirements or load allocations to determine if additional 
Best Management Practices (BMPs) or changes in existing practices are 
required to meet TMDL load allocations or to protect sensitive or impaired water 
bodies located within the MS4 jurisdiction. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date:  
Description of Action Taken: Task Not Yet Implemented 
 
 
Compliance with the Measurable Goal: 
 
Goal: Participate in watershed planning and surface water monitoring data 
presentation meetings. 
Permit Year: 2 
Activity Conducted: No Activity Conducted 
 
Goal: Develop a list of sensitive and impaired water bodies as identified by the 
local watershed planning and monitoring agencies or state and federal 
monitoring agencies. 
Permit Year: 2 
Activity Conducted:  LaDOTD has obtained 303(d) list as provided by the 
Louisiana Department of Environmental Quality 
 
Goal: Maintain records of any TMDL requirements and pollutants of concern for 
any LaDOTD MS4 receiving streams that are considered sensitive or impaired. 
Permit Year: 2 
Activity Conducted: LaDOTD has obtained the TMDL requirements as provided 
by the Louisiana Department of Environmental Quality 
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Minimum Measure: 6.0 Good Housekeeping 
 
 

Best Management Practice Report
 

BMP Report: Herbicide Application 
 

BMP: Herbicide Application
 
BMP Description: Train herbicide application employees on the proper use of herbicide 
products.
 
BMP Reporting Requirement: Annually report on the total volume of herbicide 
applied.
 
 
 
Compliance with the implementation schedule:  
 
The permittee is currently in compliance with the implementation schedule as established 
in the SWMP implementation schedule.  The following tasks were implemented 
according to the implementation schedule. 
 
Task: 5. Assess opportunities to implement alternative practices for non-herbicide 
methods of maintenance. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: LaDOTD has researched opportunities to implement 
alternative practices for non-herbicide methods of maintenance. 
 
 
 
Compliance with the Measurable Goal: 
 
Goal: Assess each location for opportunities to implement alternative practices for non-
herbicide methods of maintenance. 
Permit Year: 2 
Compliance Activity: Alternative methods are continuously being researched 
 
 
 
 

BMP Report: Employee Training 
 

BMP: Employee Training
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BMP Description: Develop and conduct employee training programs that focus on right-
of-way maintenance, fleet and building maintenance, construction activities, illicit 
discharge detection and reporting and MS4 maintenance.
 
Compliance with the implementation schedule: 
 
The permittee is currently in compliance with the implementation schedule as established 
in the SWMP implementation schedule.  The following tasks were implemented 
according to the implementation schedule. 
 
Task: 1. Develop or acquire employee training materials on the following subjects: 

• Right-of-way maintenance 
• Fleet and building maintenance 
• Construction activities 
• Illicit discharge detection and reporting 
• MS4 maintenance 

Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 5/10/2005 
Description of Action Taken:  Training materials have been developed or acquired for the 
above referenced subjects. 
 
Task: 2. Identify personnel required to attend training programs. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken:  Persons required to attend training programs have been 
identified. 
 
Task: 3. Develop a schedule for conducting employee training programs. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken:  Trainings will be given on annual basis or as new 
employees are brought into the system.  Schedules will vary according to districts. 
 
Compliance with the Measurable Goal: 
Goal: Develop or acquire employee training materials on the selected subjects. 
Permit Year: 2 
Activity Conducted:  Training materials for the selected subjects have been developed or 
acquired. 
 
 
 

BMP Report: Assess Pavement Preservation Activities  
 

BMP: Assess Pavement Preservation Activities 
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BMP Description: Assess pavement preservation activities and modify procedures to 
reduce storm water quality impacts.
 
BMP Reporting Requirement: Annually report on the use of alternative practices.
 
 
 
Compliance with the implementation schedule:  
 
The permittee is currently in compliance with the implementation schedule as established 
in the SWMP implementation schedule.  The following tasks were implemented 
according to the implementation schedule. 
 
Task: 1. Assess current pavement preservation activities to determine if modification of 
current practices would benefit storm water quality. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: The LaDOTD is currently evaluating current pavement 
preservation activities for water quality impacts. The LaDOTD is currently developing 
additional guidance materials to address impacts related to storm water runoff from 
overlay projects.  
 
Compliance with the Measurable Goal: 
 
Goal: Assess current roadway maintenance activities to determine if modification to 
current practices would benefit storm water quality. 
Permit Year:  1 
Compliance Activity: The LaDOTD is currently evaluating current pavement 
preservation activities for water quality impacts. The LaDOTD is currently developing 
additional guidance materials to address impacts related to storm water runoff from 
overlay projects. 
 

BMP Report: Catch Basin Cleaning 
 

BMP: Catch Basin Cleaning
 
BMP Description: Reduce sediment and floatable materials discharges by routinely 
cleaning MS4 catch basin and storm water inlet structures.
 
Compliance with the implementation schedule:  
 
Task: 1. Continued implementation of the catch basin cleaning program on an as-needed 
schedule. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
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Description of Action Taken: The LaDOTD has continued implementation of the existing 
catch basin cleaning program. 
 
Task: 2. Maintain records of the estimated quantity of materials removed from catch 
basins and surface inlet structures. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken:  The LaDOTD is currently developing methods for 
estimating catch basin cleaning efforts. 
 
Task: 3. Evaluate the catch basin cleaning schedule on an annual basis. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: The catch basin cleaning program will be continued on an 
as needed basis. 
 
Accumulated data: 
 
 

BMP Report: Vehicle Maintenance 
 

BMP: Vehicle Maintenance
 
BMP Description: Maintain LaDOTD owned vehicles according to manufacturer's 
specifications and identify and eliminate vehicle fluid leaks.
 
Compliance with the implementation schedule:  
 
Task: 1. Develop and maintain an inventory of LaDOTD owned vehicles. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: The LaDOTD currently maintains a database of vehicles 
and tracks maintenance of vehicles according to manufacturer’s specifications at each 
District. 
 
Compliance with the Measurable Goal: 
 
Goal: Develop and maintain an inventory of permittee owned vehicles. 
Permit Year:  1 
Compliance Activity: The LaDOTD currently maintains a database of vehicles and tracks 
maintenance of vehicles according to manufacturer’s specifications at each District. 
 
 

BMP Report: Spill Prevention Plans 
 

BMP: Spill Prevention Plans
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BMP Description: Comply with federal Spill Prevention Control and Counter measures 
(SPCC) plan regulations, and review spill response procedures to ensure storm water 
quality protection measures are considered during spill response.
 
Compliance with the implementation schedule:  
 
Task: 1. Evaluate each LaDOTD owned facility and determine if Spill Prevention Control 
and Countermeasures plans (SPCC) are required. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: The LaDOTD is currently evaluating district facilities to 
determine if SPCC plans are required or would need update due to the new EPA rules. 
 
Task: 2. Develop and/or maintain SPCC plans for LaDOTD owned facilities that require 
plans. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: The LaDOTD is currently evaluating district facilities to 
determine if SPCC plans are required or would need update due to the new EPA rules. 
 
Task: 3. Comply with SPCC plan requirements at qualifying LaDOTD owned facilities, 
including consideration of the following:- Conduct employee training- Maintain spill 
prevention equipment- Maintain SPCC records- Update and re-certify the SPCC plan 
according to SPCC regulations 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: The LaDOTD is currently evaluating district facilities to 
determine if SPCC plans are required or would need update due to the new EPA rules. 
 
Compliance with the Measurable Goal: 
 
Goal: Develop an inventory of permittee owned facilities that may be required to have 
Spill Prevention Control and Countermeasures Plans (SPCC Plans). 
Permit Year: 1 
Compliance Activity: The LaDOTD is currently evaluating district facilities to determine 
if SPCC plans are required or would need update due to the new EPA rules. 
 
Goal: Evaluate identified facilities and determine if SPCC Plans are required. 
Permit Year:  1 
Compliance Activity: The LaDOTD is currently evaluating district facilities to determine 
if SPCC plans are required or would need update due to the new EPA rules. 
 
Goal: Develop and/or maintain SPCC Plans for permittee owned facilities that require 
plans. 
Permit Year:  1 
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Compliance Activity: The LaDOTD is currently evaluating district facilities to determine 
if SPCC plans are required or would need update due to the new EPA rules. 
 
Goal: Comply with SPCC plan requirements at qualifying permittee owned facilities. 
Permit Year:  1 
Compliance Activity: The LaDOTD is currently evaluating district facilities to determine 
if SPCC plans are required or would need update due to the new EPA rules. 
 

BMP Report: Illegal Dumping 
 

BMP: Illegal Dumping
 
BMP Description: Identify and investigate illegal dumping locations owned by the 
LaDOTD in order to determine the source of materials and report identified illegal 
dumpers to the appropriate local agency with legal authority.
 
Compliance with the implementation schedule:  
 
Task: 1. Conduct an initial inspection of the MS4 jurisdiction in order to identify existing 
illegal dumping locations. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: The LaDOTD has conducted initial inspections of known 
dumping locations. The locations were identified by maintenance supervisors and litter 
collection staff. 
 
Compliance with the Measurable Goal: 
 
Goal: Develop a list of illegal dumping locations identified. 
Permit Year:  
Compliance Activity:  
 
Goal: Conduct investigations of illegally in order to attempt to identify the sources of the 
materials. 
Permit Year: 1 
Compliance Activity: The LaDOTD has conducted initial inspections of known dumping 
locations. The locations were identified by maintenance supervisors and litter collection 
staff. 
 
 

BMP Report: Street Sweeping 
 

BMP: Street Sweeping
 
BMP Description: Sweeping of streets and roadways in order to reduce the amount of 
sediment and associated pollutants discharged to the MS4 from roadways.
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Compliance with the implementation schedule:  
 
Task: 1. Identify the type of roadways that can be swept to remove sediment and other 
pollutants from the gutters, i.e. roadways with curb and gutter design. 
Implementation Schedule Date: 3/10/2005 
Actual Implementation Date: 3/10/2005 
Description of Action Taken: The LaDOTD has continued implementation of street 
sweeping. The LaDOTD plans to sweep all highways with curb and gutter design and 
elevated interstate sections located within urbanized areas. A final inventory of these 
sections and frequencies will be developed in the next reporting period. 
 
Compliance with the Measurable Goal: 
 
Goal: Identify the type of roadways that can be swept to remove sediment and other 
pollutants from the gutters. 
Permit Year: 1 
Compliance Activity: The LaDOTD has continued implementation of street sweeping. 
The LaDOTD plans to sweep all highways with curb and gutter design and elevated 
interstate sections located within urbanized areas. A final inventory of these sections and 
frequencies will be developed in the next reporting period. 
 
 
SECTION 3 Summary of Activities - Next Reporting Cycle 
 
The LaDOTD plans to continue implementation during the next reporting cycle 
according to the implementation schedule attached as Appendix A. The 
implementation schedule indicates status and the expected completion date for 
each BMP. 
 
SECTION 4 Proposed Changes to the SWMP 
 
No changes to the SWMP have been made within the current reporting period. 
 
 


